U.S. ARMY CHEMICAL MATERIALS AGENCY

CREATING A SAFER TOMORROW

STATUS Of DCD Closure Activities

22 March 2005

Presented by Kathy Ryan

GENERAL STATUS

- New Contract Awarded:
  - Develop Cost Estimate
  - Identify the regulatory and statutory requirements for closure
- Working towards an Integrated DCD Closure Planning/Execution
- Integrated Closure Plan require to the State of Utah DEQ 18 months after the Start of Mustard operations

CLOSURE WORKING GROUPS

- Planning and Scheduling
- Facility Closure Plans:
  - TOCDF
  - CAMDS
  - Area 2, 10, Admin
- Human Resources
- Environmental Strategy:
  - Strategy and End State
  - Secondary Waste
  - Analytical Methods
- Personal Property
- Real Property
- Records Management
- Public Affairs

CORE GROUPS

- Planning and Scheduling
  - This core Closure component involves two working groups
    - Installation-wide Schedule and Strategy
    - Detailed schedule group
- Facility Closure Plans
  - Closure plans will be required by all entities located at the DCD
  - Single standard realizing one approach, one vision, one voice
  - Best Value to the Army
- Human Resources
  - Maintain communications
  - Installation-wide scheduled workforce ramp-down
  - Loss of personnel, in all DCD activities

CORE GROUPS

- Environmental
  - Environmental Strategy and End State
  - Secondary Waste
  - Analytical Methods
- Real Property
  - All real depot property will require proper disposition.
  - Tooele Army Depot is exploring the possibility of future use
- Personal Property
  - DCD manages over 3,000 items of personal property and over 100 bulk items. In addition to the DCD items, Joint Munitions Command (JMC) manages the personal property used by TOCDF.

CORE GROUPS

- Records Management
  - Regulations of the Recovery Conservation and Recovery Act of 1975 (RCRA) require:
  - Long-term storage.
- Public Affairs
  - Public affairs will identify, assess and advise the depot on information and issues throughout the information environment that may impact DCD operations.
  - Provide synchronized, responsive, and accurate information

EVENTS

- Strategic Planning Workshop 29 March 2005
- CMA Closure Working Integrated Project Team 30 March 2005
- Environmental Forum 10-11 May 2005
- DCD Closure IPT #4 is scheduled for 7-8 June 2005.